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Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 12 Month Ending June 2007 '

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide
a brief summary of pending and on-going activities.

A summary of the April 2007 work shop and meeting has been completed and will be
posted on the project website (i.e., http://www.ucr-rifs.com) within the next week. As
outlined within Progress Report No. 11, the summary package will include copies of
PowerPoint presentations made during the work shop, a summary of the questions and
answers discussed during the plenary session(s), a summary of discussion items recorded
within the individual break-out sessions, and photo documentation of notes/drawings
recorded during the work shop. Once all the items have been posted on the project
website, TCAI will inform EPA and participating parties that the materials are available.

Preliminary 'Round 3' comments on the draft RI/FS work plan were received by TCAI
on June 14, 2007. As was completed with 'Round 2' preliminary comments, TCAI and
its Technical Team reviewed the 'Round 3' comments so as to identify those which were
ambiguous and/or required additional clarification. These comments were submitted to
EPA on June 27, 2007. At the time of writing, TCAI has received preliminary
clarification on some of the ambiguous 'Round 3' comments. TCAI and its Technical
Team continue to draft responses to preliminary comments received to date, and where
appropriate and required, revise sections of the draft RI/FS work plan. It is anticipated
that as response to comments are drafted, there may be opportunities in which additional
technical clarification (i.e., discussion) is required from EPA and the participating parties.
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For instance, since the April 2007 work shop, minor modifications to the preliminary
conceptual site model (CSM) were made arid these changes submitted for additional
review and comment. Should additional discussion on this matter be requested by EPA,
it is anticipated that a conference call and/or web conference will be used to discuss this
issue prior to incorporating the changes. It is anticipated that a number of such telephone
and/or web conferences will be employed to discuss technical issues during the coming
month. It is also anticipated that a face-to-face meeting will likely be required with EPA
and participating parties in which TCAI and its Technical Team will present and discuss
the major revisions to the RI/FS work plan. Given the uncertainty associated with the
number and/or necessity of required telephone and/or web conferences, a definitive
schedule for the aforementioned face-to-face meeting has not yet been confirmed. It
should however be noted that TCAI and its Technical Team are working towards having
any issues associated with the draft RI/FS work plan resolved by August 1, 2007 such
that revisions can be completed shortly thereafter (i.e., mid-September 2007).

The draft screening level risk assessment (SLERA) is undergoing internal review. Given
that the SLERA shares several common elements with the draft RI/FS work plan (e.g.,
CSM, problem formulation); and to ensure consistency, it is anticipated that the draft
SLERA will be submitted to EPA shortly after the revised draft RI/FS work plan.

A summary of activities (e.g., deliverables) completed to date, and those anticipated
within in the near future, are presented within Table 1 below.

Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of
On-Going and Planned Activities

Task
No.
1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Task Description

2005 Field Data
Transfer

Technical
Memorandum2'

Draft RI/FS Work Plan

Sampling and Analysis
Plan (SAP)3'

Health and Safety Plan

Cultural Resources
Coordination Plan

Revised RMAO
Memorandum4'

Additional Trail Data

April Meeting
Summary

Revised Draft RI/FS
Work Plan

Status

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

. On-Going

On-Going

Issues

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

Estimated
Completion Date 1

July 31. 2006

October 27! 2006

December 28. 2006

February 26. 2007

February 26. 2007

February 26. 2007

March 11. 2007

Mav 6, 20075

Mid-July 2007

TBD

Table continues
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Table 1 cont.

Task
No.
11.
12.

Task Description

Screening Level ERA

Surface Water SAP6'

Status

On-Going

Temporarily
Delayed

Issues

None to report at this time

None to report at this time

Estimated
Completion Date

TBD

TBD

Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable was submitted to EPA as
per Paragraph 80 of the Agreement

2. As outlined within the Agreement, the technical memorandum outlines and described the Risk-Based Remedial
Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of human health will be prepared
by EPA and submitted under separate cover at a later date.

3. The SAP submitted in fulfillment of Paragraph 13 of the Agreement was the 2007 Sediment Investigation of Beaches
and Depositional Areas.

4. The draft technical memorandum on risk-based management action objectives (RMAOs) is to be revised per EPA's
January 16, 2007 comments.
5. Following a request outlined by EPA in a letter dated February 1, 2007 (received on February 5, 2007) TCAI has
compiled additional information on the Trail Facility so as to assist in the identification of contaminants of potential
concern (COPCs) as outlined within Paragraph 24 of the Agreement. An electronic version of the deliverable was
forwarded to EPA on May 6, 2007 with hard copies delivered shortly thereafter. In addition, a second deliverable
identified as "Business Confidential" information was submitted to EPA legal counsel under separate cover on May 7,
2007 by Pillsbury Winthrop Shaw Ptttman (i.e., TCAI legal counsel) on behalf of TCAI.
6. Activities to complete this task have been temporarily delayed based on feedback/inputs from the April 17-19, 2007
meeting with EPA and participating parties. It is important that the key elements of the draft RI/FS work plan and
screening level benchmarks be agreed upon prior to finalizing the respective task.
7. ERA = Ecological Risk Assessment

SAP = Sampling & Analysis
TBD = To Be Determined •

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-892-2585.
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